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09/20/06 Statement of Ongoing Contracts as of 10/02/06

05District

05-MON-1-9.3/9.3

05-MON-1-21.6/31.4

05-MON-1-74.9/80.8

05-MON-1-91.5/99.8

05-MON-68-10.8/16.8

05-MON-68-12.4/0

Fed Aid

HM2C

20.80
2660

HB1

HB1

HA22

HA23

Pgm Code
IN MONTEREY AND SAN LUIS OBISPO
COUNTIES AT VARIOUS LOCATIONS

MON-1-PM21.9-ACTIVE ROCKFALL ONTO
ROADWAY;PM22.5/23.0 & 27.0-ROADWAY
DROPPED SEVERALINCHES;REESTABLISH
PROFILE W/BASE, RESURFACE W

IN MONTEREY COUNTY IN AND NEAR
MONTEREY AT VARIOUS LOCATIONS

IN MONTEREY COUNTY AT MOSS LANDING
FROM 0.8 KM NORTH OF ROUTE 1 AND 156
SEPARATION TO 0.2 KM SOUTH OF JENSEN
ROAD

IN MONTEREY COUNTY NEAR MONTEREY FROM
0.8 KM WEST OF LAURELES GRADE ROAD TO
1.5 KM EAST OF TORO PARK
UNDERCROSSING

IN MONTEREY COUNTY ABOUT 14 KM EAST
OF MONTEREY AT 0.9 KM WEST OF CORRAL
DE TIERRA ROAD

Description 

CULVERT LINER

RECONSTRUCT RWDY, MULTIPLE
LOCATIONS, EFA

PLANTING AND IRRIGATION

CONSTRUCT CENTERLINE RUMBLE STRIP

OVERLAY ASPHALT CONCRETE

REPLACE CULVERT

Type Of Work
INSTITUFORM TECHNOLOGIES, INC

WINSOR CONSTRUCTION, INC.

J.S. BRAR COMPANY

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

MGE

Contractor

CHESTERFIELD, MO  63005

CAMBRIA, CA 93428

CLOVIS, CA 93611-3414

SAN JOSE, CA 95136

WATSONVILLE, CA 95076

 

 

 

 

 

 

SILVA, RICK

HENCH, CHARLIE

WILSON, JENNIFER

NAAS, ABDALLA

LAVERING, TYLER

WILSON, JENNIFER

Resident
Engineer

(805) 226-9217

(805) 927-4559

(831) 375-1621

(831) 663-8902

(831) 375-1621

(831) 375-1621

 $343,550

 $885,000

 $931,683

 $574,350

 $3,114,847

 $378,466

Bid + CCOs

 $0

 $281,643

 $824,531

 $505,177

 $2,979,360

 $346,157

Comp To  date

 $0

 $0

 $2,814

 $48,932

 $0

 $30,541

This Month
08/29/06

04/03/06

04/23/04

05/10/06

12/23/05

06/24/04

Awarded

09/13/06

04/04/06

05/06/04

05/26/06

01/05/06

07/07/04

Approved

09/21/06

03/11/08

08/17/06

08/07/06

04/27/07

Est Comp

 0%

 62%

 60%

 0%

 100%

 0%

%Time

 0%

 32%

 93%

 0%

 92%

 0%

% Work 

 

 

 

PLANT EST
SATIS

OVER RUN

PLANT EST
SATIS

Message

05-0N7604

05-0P2204

05-4757V4

05-0M3204

05-486904

05-495704

Contract 

  

  

ACST-P001-(500)E

  

ACST-P068-(018)E

ER-35L7-(004)E

  

  

  P0-01 5-(0E)

  

  P0-68 0-(8E)

--()

  

  

--()

  

--()

  

WPCP

  

WPCP

WPCP

WPCP

WPCP

P.O. BOX 1026

P. O. BOX 556

2779 BULLARD AVE

120 GRANITE ROCK WAY

411 WALKER ST.

3230 RIVERSIDE AVE,
#130

775 ARLINGTON STREET

1529 HIGHWAY 68

3075 EXECUTIVE DRIVE

1529 HIGHWAY 68

1529 HIGHWAY 68

MONTEREY, CA 93940-5279

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

05District

05-MON-68-19.8/21.6

05-MON-101-73.9/76

05-MON-101-86.0/98.8

05-MON-101-95.0/95.8

05-MON-156-1.8/T4.8

05-MON-183-/2.1

Fed Aid

HA22

HB1

HA22

HE14

HM1A

HA22

Pgm Code
IN MONTEREY COUNTY IN SALINAS FROM
STEPHANIE DRIVE TO ABBOTT STREET

IN MONTEREY COUNTY NEAR GONZALES FROM
2.0 KM NORTH OF GONZALES OVERCROSSING
TO 1.4 KM SOUTH OF  MAIN STREET
OVERCROSSING

IN MONTEREY COUNTY IN AND NEAR
SALINAS AT VARIOUS LOCATIONS

IN MONTEREY COUNTY NEAR PRUNEDALE AT
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM
NORTH OF ROUTE 156/101 SEP AND ON
ROUTE 156 FROM MCGUFF

IN MONTEREY COUNTY NEAR CASTROVILLE
FROM CASTROVILLE BOULEVARD TO 0.1 KM
EAST OF MC GUFFIE ROAD

IN MONTEREY COUNTY IN AND NEAR
SALINAS AT ROUTE 183 AND 101
SEPARATION AND FROM MONTEREY STREET
TO 0.2 KM NORTH OF MARKET CIRCLE

Description 

REPLACEMENT PLANTING

CONSTRUCT MEDIAN BARRIER

ASPHALT CONCRETE OVERLAY

MODIFY INTERCHANGE AND RAMPS

ASPHALT CONCRETE OVERLAY

REHABILITATE PAVEMENT

Type Of Work
J.C. RANDOLPH INC.

GRANITE ROCK CO.

PAVEX CONSTRUCTION DIVISION

R M HARRIS COMPANY INC

GRANITE CONSTRUCTION CO.

PAVEX CONSTRUCTION DIVISION

Contractor

APTOS, CA.  95003

WATSONVILLE, CA 95076

SAN JOSE CA 95136

MARTINEZ CA 94553

WATSONVILLE, CA 95077

SAN JOSE CA 95136

 

 

(408)574-1400

(925)335-3000

 

(408)574-1400

WILSON, JENNIFER

LAVERING, TYLER

NAAS, ABDALLA

NAAS, ABDALLA

Resident
Engineer

(831) 375-1621

(831) 375-1621

 

(831) 663-9802

(831) 663-8900

 

 $246,516

 $1,433,395

 $2,692,448

 $8,727,094

 $1,041,045

 $7,166,134

Bid + CCOs

 $141,170

 $1,351,061

 $0

 $8,766,116

 $950,304

 $0

Comp To  date

 $3,037

 $38,604

 $0

 $0

 $0

 $0

This Month
06/07/05

11/23/05

09/12/06

08/27/01

04/01/05

08/29/06

Awarded

06/14/05

12/09/05

09/20/06

09/10/01

04/11/05

09/08/06

Approved

12/24/08

12/11/06

09/27/06

08/17/06

Est Comp

 29%

 66%

 0%

 100%

 100%

 0%

%Time

 57%

 93%

 0%

 100%

 100%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

05-491514

05-0L5504

05-0P5904

05-0161U4

05-0L9404

05-0E2414

Contract 

  

ACST-Q101-(106)E

  

ACNH-X053-(020)E

  

  

  

G Q1-01 1-(6E)

  

--()

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

1097 PLEASANT VALLEY ROAD

411 WALKER ST.

120 GRANITE ROCK WAY

1000 HOWE ROAD

P.O. BOX 50085

120 GRANITE ROCK WAY

1529 HWY. 68

1529 HIGHWAY 68

3075 EXECUTIVE DR.

MONTEREY, CA 93940

SALINAS, CA 93907

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

05District

05-MON-198-16.1/21.3

05-MON-198-21.1/21.5

05-MON-218-1.5/1.5

05-SB-1-1.7/2.5

05-SB-1-10.1/10.3

05-SB-1-/0

Fed Aid

HM1

HA23

201   130

HA23

HA23

HM3H

Pgm Code
IN MONTEREY COUNTY ON RTE 198 FROM 2
MI EAST OF RTE 25 TO 7.5 MI EAST OF
RTE 25

IN MONTEREY COUNTY NEAR FRESNO AT 4.2
KM WEST OF FRESNO COUNTY LINE

EASTBOUND HWY 218 NEAR DEL REY
GARDENS DR.

IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM YTIAS CREEK BRIDGE TO 0.4 KM
NORTH OF YTIAS CREEK BRIDGE

IN SANTA BARBARA COUNTY AT VARIOUS
LOCATIONS

Description 

REPAIR EMBANKMENT

REPAIR FAILED EMBANKMENT

REPAIR CULVERT AND SINK HOLES

REALIGNMENT SLOPE

CONSTRUCT RETAINING WALL

SEAL BRIDGE DECK

Type Of Work
PAPICH CONSTRUCTION CO., INC.

VIKING CONSTRUCTION COMPANY

MONTEREY PENINSULA ENGINEERING

GRANITE CONSTRUCTION COMPANY

CONDON JOHNSON AND ASSOCIATES

TRUESDELL CORP. OF CALIFORNIA

Contractor

PISMO BEACH, CA 93448

RANCHO CORDOVA, CA  95741

MONTEREY, CA 93942

WATSONVILLE CA 950775085

OAKLAND CA 94604

PHOENIX, AZ  85040

 

 

 

(831)724-1011

(510)534-3400

 

HOPKINS, RAY

HOPKINS, RAMON L.

LAVERING, TYLER

STIMSON, PATRICK

STIMSON, PATRICK

ANDY GILL, R.E.

Resident
Engineer

(805) 226-9217

(805) 226-9217

(831) 375-1261

(805) 348-3533

(805) 348-3197

(805) 884-9689

 $412,367

 $1,558,825

 $385,000

 $4,130,313

 $2,740,354

 $205,471

Bid + CCOs

 $381,024

 $0

 $59,752

 $4,015,681

 $2,669,793

 $185,131

Comp To  date

 $0

 $0

 $0

 $4,977

 $0

 $0

This Month
03/24/05

09/01/06

04/19/06

04/12/04

06/15/05

04/13/06

Awarded

03/24/05

09/20/06

04/21/06

04/21/04

06/23/05

04/28/06

Approved

09/05/06

12/31/06

01/10/07

08/24/06

08/14/06

Est Comp

 100%

 0%

 75%

 0%

 100%

 67%

%Time

 100%

 0%

 16%

 0%

 100%

 93%

% Work 

OVER RUN

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

05-0M8504

05-0N4504

05-0P5404

05-484604

05-0M7304

05-0M1904

Contract 

  

  

  

ER-35L2-(004)E

ACNH-4101-(004)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

WPCP

P. O. BOX 2210

P.O. BOX 1508

PO BOX 2317

P O BOX 50085

P O BOX 12368

3529 EAST WOOD LANE

P. O. BOX 307

3230 RIVERSIDE AVE,
#130

1529 HIGHWAY 68

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
SUITE E

22 N. MILPAS STREET,
STE G & H

TEMPLETON, CA 93465

SANTA MARIA, CA 93454

Accepted

09/05/06

08/24/06

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

05District

05-SB-33-/8.2

05-SB-101-6.4/7.1

05-SB-101-8.1/8.9

05-SB-101-12.7/19.8

05-SB-101-14.1/0

05-SB-101-14.2/14.2

Fed Aid

HA22

HB311

HB4N
HB4N

HA25

HM1

HM1

Pgm Code
IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT AND NEAR VENTUCOPA FROM
THE VENTURA COUNTY LINE TO 0.2 KM
SOUTH OF THE 33 AND 166

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM NORTH  OF
GARRAPATA CREEK TO PADARO  LANE
OVERCROSSING

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM WEST OF EVANS
AVENUE UNDERCROSSING TO 0.2 KM EAST
OF SHEFFIELD DRIVE UNDERCRO

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA FROM MILPAS STREET
UNDERCROSSING TO 0.2 KM SOUTH OF
TURNPIKE ROAD OVERCROSSING

CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN SANTA
BARBARA AT CASTILLO STREET
UNDERCROSSING

Description 

REHABILITATE AND WIDEN HIGHWAY

CONSTRUCT AND RETROFIT SOUND WALL

WIDEN FREEWAY

UPGRADE PLANTING AND IRRIGATION

REMOVE PAVERS AND CONSTRUCT WATER
BARRIER

REPLACE SIDEWALK AND OVERLAY
PAVEMENT

Type Of Work
GRANITE CONSTRUCTION COMPANY

UNION ENGINEERING COMPANY INC

MENDEZ CONCRETE INC

AMERICA WEST LANDSCAPE INC

WHITAKER CONTRACTORS, INC.

UNION ASPHALT, INC.

Contractor

TEMPLETON, CA.93465

VENTURA CA 93002

SANTA PAULA CA 93060

BELLFLOWER CA 90707

SANTA MARGARITA, CA 93453

SANTA MARIA, CA 93456

 

(805)648-3373

(805)525-8043

(562)803-6800

 

 

MICHAEL LEW

ROLDAN, ANDRES

INFANTE, A.J.

INFANTE, ART

HENCH, CHARLIE

ROLDAN, ANDRES

Resident
Engineer

(805) 348-3105

(805) 884-9459

(805) 884-9459

(805) 884-9459

(805) 927-4559

(805) 884-9459

 $8,599,168

 $2,241,449

 $4,880,930

 $1,314,772

 $3,360,000

 $105,000

Bid + CCOs

 $7,717,714

 $2,007,068

 $2,515,320

 $1,255,636

 $3,315,555

 $0

Comp To  date

 $0

 $117,656

 $265,861

 $0

 $64,867

 $0

This Month
02/23/05

11/09/05

12/15/05

11/01/02

04/18/05

06/07/06

Awarded

03/08/05

11/18/05

12/28/05

11/18/02

04/18/05

07/13/06

Approved

08/30/06

07/28/06

09/15/08

08/23/06

10/31/06

10/02/06

Est Comp

 100%

 100%

 34%

 100%

 100%

 0%

%Time

 100%

 90%

 52%

 100%

 99%

 0%

% Work 

PLANT EST
SATIS

 

 

COMPLETED

OVER RUN

 

Message

05-0A4004

05-314304

05-448104

05-462104

05-0M7204

05-0P7004

Contract 

ACST-P033-(060)E

ACNH-Q101-(089)E

  

ACNH-Q101-(013)E

  

  

  P0-33 0-(0E)

--()

  

--()

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

  

  

P.O. BOX 790

P O BOX 1000

1210 E SANTA PAULA STREET

P O BOX 1698

P. O. BOX 910

P. O. BOX 1280

2053 PREISKER LANE,
SUITE E

22 N. MILPAS ST., STE
G & H

22 N. MILPAS ST. STE
H

22 N. MILPAS STE H

775 ARLINGTON ST.

22 N MILPAS ST. STE H

SANTA MARIA, CA. 93454

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

CAMBRIA, CA 93428

Accepted

08/30/06

08/23/06

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

05District

05-SB-101-18.9/19.8

05-SB-101-38.7/39.6

05-SB-101-46.2/47.2

05-SB-101-84.1/90.9

05-SB-144-1.4/0

05-SB-166-69.9/69.9

Fed Aid

HB1

HB1

HB1

HE13

HA23

HA23

Pgm Code
IN SANTA BARBARA COUNTY IN GOLETA
FROM EL SUENO ROAD ON RAMP TO 0.2 KM
SOUTH OF TURNPIK ROAD

IN SANTA BARBARA COUNTY NEAR  REFUGIO
STATE BEACH FROM TAJIGUAS RANCH
ENTRANCE TO 0.3 KM SOUTH OF ARROYO
QUEMADO CREEK BRIDGE

IN SANTA BARBARA COUNTY NEAR  GAVIOTA
FROM GAVIOTA BEACH STATE PARK TO
GAVIOTA TUNNEL

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA MARIA FROM 0.4 KM SOUTH OF
SANTA MARIA UNDERCROSSING TO 0.4 KM
NORTH OF NORTH SANTA MARI

IN SAN BARBARA COUNTY IN SANTA
BARBARA AT 0.8 KM NORTH OF ALAMEDA
PADRE SERRA

IN SANTA BARBARA COUNTY NEAR CUYAMA
AT CUYAMA RIVER BRIDGE

Description 

INSTALL CONCRETE BARRIER

MEDIAN BARRIER

MEDIAN BARRIER

WIDEN FREEWAY

CONSTRUCT RETAINING WALL

ROCK SLOPE PROTECTION

Type Of Work
R BURKE CORPORATION

JOHN MADONNA CONSTRUCTION

JOHN MADONNA CONSTRUCTION

DIABLO CONTRACTORS INC

A I S CONSTRUCTION COMPANY

R BURKE CORPORATION

Contractor

SAN LUIS OBISPO CA
934060957

SAN LUIS OBISPO CA 93403

SAN LUIS OBISPO  CA 93403

SAN RAMON CA 94583

CARPINTERIA CA 93013

SAN LUIS OBISPO CA
934060957

(805)543-8568

(805)543-7751

(805)543-7751

(925)552-8250

(805)684-4344

(805)543-8568

MORTENSEN, MICHAEL

MORTENSEN, MICHAEL

MORTENSEN, MICHAEL

STIMSON, PATRICK

INFANTE, ART

Resident
Engineer

(805) 884-9459

(805) 884-9459

(805) 884-9459

(805) 348-3533

(805) 884-9459

 

 $669,820

 $811,431

 $1,305,337

 $30,086,553

 $805,853

 $137,226

Bid + CCOs

 $672,827

 $34,620

 $1,265,554

 $232,335

 $261,605

 $0

Comp To  date

 $0

 $34,620

 $17,896

 $148,335

 $261,605

 $0

This Month
04/15/05

08/16/06

02/21/06

06/22/06

08/22/06

08/31/06

Awarded

04/22/05

08/29/06

03/01/06

07/06/06

09/07/06

09/12/06

Approved

08/21/06

12/22/06

03/27/07

05/12/08

10/27/06

Est Comp

 100%

 9%

 0%

 8%

 43%

 0%

%Time

 100%

 4%

 0%

 1%

 32%

 0%

% Work 

PLANT EST
SATIS

 

PLANT EST
SATIS

 

 

 

Message

05-0K2204

05-0L5404

05-0K1104

05-446014

05-0M8604

05-0N8004

Contract 

ACST-Q101-(091)E

  

ACST-Q101-(108)E

ACNH-Q101-(028)E

ACST-4114-(004)E

  

G Q1-01 0-(1E)

  

G Q1-01 1-(8E)

--()

  41-14 0-(4E)

  

--()

  

--()

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 957

P O BOX 5310

P O BOX 5310

7 CROW CANYON COURT SUITE 100

6420 VIA REAL STE 6

P O BOX 957

22 N. MILPAS ST. STE
G & H

22 N. MILPAS ST., STE
H.

22 N. MILPAS ST., STE
H

2053 PREISKER LANE,
SUITE E

22 N MILPAS ST. STE H

SANTA BARBARA, CA 93103

Accepted

08/22/06

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

05District

05-SB-192-13.7/0

05-SB-217-.9/2.2

05-SBT-25-40.0/

05-SBT-101-/7.5

05-SBT-156-.2/2.9

05-SBT-156-3.0/7.2

Fed Aid

HA23

HB1

HA23

HM1A

HB1

HM1A

Pgm Code
IN SANTA BARBARA COUNTY NEAR
SUMMERLAND 1.0 KM SOUTH OF TORO
CANYON ROAD

IN SANTA BARBARA COUNTY IN GOLETA
FROM 0.3 KM NORTH OF GOLETA SLOUGH
BRIDGE TO HOLLISTER AVENUE
UNDERCROSSING

IN SAN BENITO COUNTY EMERGENCY WORK

IN SAN BENITO COUNTY NEAR GILROY FROM
MONTEREY COUNTY LINE TO SANTA CLARA
COUNTY LINE

IN SAN BENITO COUNTY IN AND NEAR SAN
JUAN BAUTISTA FROM 0.4 KM EAST OF
ROUTE 101 AND 156 SEPARATION TO 0.1
KM WEST OF ALAMEDA STRE

IN SAN BENITO COUNTY NEAR SAN JUAN
BAUTISTA FROM ALAMEDA STREET TO
UNION ROAD

Description 

CONSTRUCT RETAINING WALL

MEDIAN BARRIER

REPAIR ROADWAY

RESURFACE ROADWAY

CONSTRUCT CONCRETE MEDIAN BARRIER

ASPHALT CONCRETE OVERLAY

Type Of Work
SPECIALTY CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

GRANITEROCK

PAVEX CONSTRUCTION

C.F. ARCHIBALD PAVING, INC.

Contractor

SAN LUIS OBISPO CA 93401

WATSONVILLE CA 95077

SACRAMENTO CA  95851

WATSONVILLE, CA 95076

REDWOOD CITY, CA  94063

REDWOOD CITY, CA 94064

(805)543-1706

(831)724-1011

 

 

 

 

MORTENSEN, MICHAEL

MORTENSEN, MICHAEL

NAAS, ABDALLA

NAAS, ABDALLA

NAAS, ABDALLA

Resident
Engineer

(805) 884-9459

(805) 884-9459

 

(831) 663-8902

(831) 663-8900

(831) 663-8902

 $618,269

 $1,177,995

 $5,000,000

 $1,363,600

 $1,159,461

 $878,018

Bid + CCOs

 $4,995

 $1,139,247

 $0

 $1,244,784

 $1,178,168

 $830,507

Comp To  date

 $4,995

 $1,200

 $0

 $0

 $0

 $0

This Month
07/18/06

08/02/05

01/20/98

06/02/05

12/29/04

02/21/06

Awarded

08/01/06

08/12/05

02/02/98

06/14/05

01/13/05

03/02/06

Approved

03/28/08

01/23/07

11/03/06

07/10/06

08/25/06

Est Comp

 9%

 0%

 0%

 100%

 0%

 100%

%Time

 1%

 0%

 0%

 100%

 0%

 94%

% Work 

 

PLANT EST
SATIS

 

 

PLANT EST
UNSAT

OVER RUN

Message

05-0M8704

05-0J0604

05-470304

05-0L8804

05-0E3604

05-0L0604

Contract 

ACST-4111-(004)E

ACST-P217-(001)E

ER-    -(   )

  

ACST-P156-(014)E

  

  41-11 0-(4E)

G P2-17 0-(1E)

--()

  

G P1-56 0-(4E)

  

--()

--()

  

  

--()

  

WPCP

SWPPP

  

WPCP

SWPPP

WPCP

645 CLARION CT

P O BOX 50085

P O BOX 15002

411 WALKER ST.

330 BLOMQUIST STREET

P.O. BOX 37

22 N MILPAS ST. STE H

22 N. MILPAS ST., STE
G

3075 EXECUTIVE DR.

3075 EXECUTIVE DR

3075 EXECUTIVE DRIVE

SANTA BARBARA, CA 93103

SALINAS, CA 93907

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-1-1.0/8.4

05-SCR-1-7.7/7.7

05-SCR-1-8.0/8.1

05-SCR-1-8.4/9.4

05-SCR-1-9.1/16.6

05-SCR-1-15.8/17.6

Fed Aid

HA22

201130

HM2C

HB1

HA22

HE11

Pgm Code
IN SANTA CRUZ COUNTY IN AND NEAR
WATSONVILLE FROM BEACH ROAD
UNDERCROSSING TO 0.1 KM NORTH OF
FREEDOM BOULEVARD OVERCROSSING

NORTHBOUND ON RAMP AT LARKIN VALLEY
ROAD

IN SANTA CRUZ COUNTY NEAR APTOS  FROM
0.6 KM NORTH OF LARKIN VALLEY ROAD
UNDERCROSSING

IN SANTA CRUZ COUNTY NEAR APTOS  FROM
ROB ROY JUNCTION OVERCROSSING TO 0.2
KM NORTH OF RIO DEL MAR OVERCROSSING

IN SANTA CRUZ COUNTY NEAR APTOS  FROM
RIO DEL MAR OVERCORSSING TO EMELINE
AVENUE UNDERCROSSING

IN SANTA CRUZ COUNTY IN AND NEAR
SANTA CRUZ AT VARIOUS LOCATIONS

Description 

ASPHALT CONCRETE OVERLAY

REPAIR SINK HOLES

SLOPE STABILIZATION

INSTALL MEDIAN BARRIER

ASPHALT CONCRETE OVERLAY

WIDEN TO 6 LANES

Type Of Work
GRANITE CONSTRUCTION CO.

PAVEX CONSTRUCTION DIVISION

GOODWIN CONSTRUCTION, INC.

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

PAVEX MYERS J V

Contractor

WATSONVILLE, CA

WATSONVILLE, CA 95076

OAKDALE, CA 95361

SAN JOSE, CA 95136

SAN JOSE, CA 95136

SAN JOSE, CA  95136

 

 

 

 

 

 

LAVERING, TYLER

ROMAN, BERTHA

WILSON, JENNIFER

WILSON, JENNIFER

WILSON, JENNIFER

SIOBHAN SAUNDERS

Resident
Engineer

(831) 375-5920

(831) 375-5920

(831) 663-8908

(831) 663-8908

(831) 663-8908

(831) 427-4857

 $2,743,743

 $585,000

 $388,020

 $1,462,612

 $2,655,816

 $44,013,392

Bid + CCOs

 $319,034

 $0

 $234,854

 $944,232

 $1,527,707

 $10,522,150

Comp To  date

 $319,034

 $0

 $234,854

 $342,846

 $1,527,707

 $2,604,087

This Month
08/22/06

04/18/06

06/22/06

05/12/06

08/17/06

03/10/06

Awarded

08/31/06

04/19/06

07/12/06

05/26/06

08/25/06

03/24/06

Approved

11/15/06

10/31/06

10/03/06

10/18/06

10/24/06

09/22/09

Est Comp

 16%

 0%

 55%

 73%

 47%

 17%

%Time

 12%

 0%

 60%

 62%

 58%

 24%

% Work 

 

 

 

 

 

 

Message

05-0P6104

05-0P5504

05-0L7904

05-0J9404

05-0P6204

05-129104

Contract 

  

  

  

  

  

ACNH-X087-(028)E

  

  

  

  

  

BHX0-87 0-(8EN)H

  

  

  

  

  

X087- 028-()

WPCP

  

WPCP

SWPPP

WPCP

SWPPP

PO BOX 720

411 WALKER STREET

460 N YOSEMITE AVE, SUITE 4

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

120 GRANITE ROCKWAY

1529 HIGHWAY 68

1529 HIGHWAY 68

3075 EXECUTIVE DRIVE

3075 EXECUTIVE DRIVE

3075 EXECUTIVE DRIVE

140 DUBOIS STREET,
SUITE E

Accepted

Location
Storm Water
Plan
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05District

05-SCR-9-9.4/9.7

05-SCR-17-9.4/9.6

05-SCR-17-/6.5

05-SCR-35-2.8/3.5

05-SCR-152-7.6/8

05-SLO-1-9.4/10

Fed Aid

HB1

HB1

HM1A

HM1

HB1

HB1

Pgm Code
IN SANTA CRUZ COUNTY IN BEN LOMOND
FROM GLEN ARBOR ROAD TO MILL STREET

IN SANTA CRUZ COUNTY NEAR SCOTTS
VALLEY FROM 0.1 KM SOUTH OF LAUREL
ROAD TO 0.4 KM NORTH OF LAUREL ROAD

IN SANTA CRUZ COUNTY IN AND NEAR
SANTA CRUZ FROM 0.1 KM NORTH OF
ROUTE 1 AND 17 SEPARATION TO 0.1 KM
NORTH OF GRANITE CREEK OVERC

IN SANTA CRUZ COUNTY NEAR REDWOOD
ESTATES FROM SUMMIT ROAD TO SKYLINE
BOULEVARD

IN SANTA CRUZ COUNTY ABOUT 12 KM EAST
OF WATSONVILLE FROM 0.5 KM  TO 1.1 KM
WEST OF THE SANTA CRUZ AND SANTA
CLARA COUNTY LINE

IN SAN LUIS OBISPO COUNTY NEAR OCEANO
FROM 0.8 KM NORTH OF HALCYON ROAD TO
0.4 KM SOUTH OF  LOS BERROS CREEK
BRIDGE

Description 

CONSTRUCT LEFT TURN LANE

WIDEN ROADWAY AND SHOULDER

SEAL COAT

RESURFACE ASPHALT CONCRETE

REHABILITATE ROADWAY

ASPHALT CONCRETE OVERLAY

Type Of Work
PAVEX CONSTRUCTION

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

UNION ASPHALT, INC.

Contractor

REDWOOD CITY CA 94063

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077-5085

SAN JOSE  CA 95136

REDWOOD CITY CA 94063

SANTA MARIA, CA. 93454

 

 

 

(408)574-1400

 

 

BARRY DUNLAP

WILSON, JENNIFER

WILSON, JENNIFER

NAAS, ABDALLA

BARRY DUNLAP

MIKE LEW

Resident
Engineer

(831) 427-4706

(831) 375-5920

(831) 663-8904

(831) 663-8902

(831) 427-4706

(805) 348-3105

 $1,516,725

 $4,036,579

 $1,827,811

 $134,060

 $1,356,708

 $398,273

Bid + CCOs

 $1,507,626

 $2,007,645

 $1,677,067

 $136,058

 $1,335,509

 $353,480

Comp To  date

 $1,260

 $245,495

 $0

 $9,153

 $0

 $0

This Month
03/09/04

03/16/06

05/05/06

03/21/06

06/28/05

06/05/06

Awarded

03/18/04

03/27/06

05/15/06

04/04/06

07/13/05

06/15/06

Approved

02/14/08

03/19/07

08/24/06

09/30/06

04/24/06

08/23/06

Est Comp

 0%

 43%

 100%

 27%

 0%

 100%

%Time

 0%

 51%

 100%

 93%

 0%

 100%

% Work 

PLANT EST
SATIS

SUSPENDED

COMPLETED

 

PLANT EST
SATIS

COMPLETED

Message

05-465604

05-0G4104

05-0L9304

05-0M2304

05-444804

05-0M1504

Contract 

ACST-S009-(013)E

  

  

  

ACST-P152-(066)E

  

  S0-09 0-(3E)

  

  

  

  P1-52 0-(6E)

  

--()

  

  

  

--()

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

330 BLOMQUIST ST

P O BOX 50086

P.O. BOX 50085

120 GRANITE ROCK WAY

330 BLOMQUIST STREET

1625 EAST DONOVAN ROAD

140 DU BOISE ST SUITE
"D"

1529 HIGHWAY 68

3075 EXECUTIVE DRIVE

3075 EXECUTIVE DR

140 DUBOIS ST SUITE
"D"

2053 PRESKIER LANE,
SUITE E

SANTA CRUZ CA 95060

SANTA CRUZ CA 95060

Accepted

08/25/06

08/24/06

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

05District

05-SLO-1-67.4/69.4

05-SLO-41-10.8/11.9

05-SLO-46-.3/0

05-SLO-46-.7/1

05-SLO-46-52.5/0

05-SLO-101-12.5/14.7

Fed Aid

HB1

HE13

HA23

HA42

HA23

HA25

Pgm Code
IN SAN LUIS OBISPO COUNTY NEAR SAN
SIMEON AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN
ATASCADERO AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY ON RTE 46
AT 0.1MILE EAST OF PERRY CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR
CAMBRIA FROM 0.9 KM TO 1.3 KM EAST OF
ROUTE 1

IN SAN LUIS OBISPO COUNTY NEAR
SHANDON AT 0.8 KM WEST OF PALO PRIETO
PASS

IN SAN LUIS OBISPO COUNTY IN  ARROYO
GRANDE AND PISMO BEACH FROM BRIDGE
STREET UNDERCROSSING TO 0.1 KM NORTH
OF OAK PARK OVERCROSS

Description 

WIDEN EXISTING HIGHWAY

CONSTRUCT TURNOUTS

EMERGANCY REPAIRS AT CAMBRIA MAINT
STA

CONSTRUCT EARTH BUTRESS EMBANKMENT

RECONSTRUCT SLOPE PROTECTION

PLANTING AND IRRIGATION

Type Of Work
ON GRADE CONTRACTING

GRANITE CONSTRUCTION COMPANY

HAMON OVERHEAD DOOR CO., INC.

UNION ASPHALT INC

A F A CONSTRUCTION INC

J.S. BRAR COMPANY

Contractor

JAMESTOWN  CA 95327

TEMPLETON, CA  93465

PASO ROBLES, CA 93447

SANTA MARIA  CA 93456

NOVATO CA 94949

CLOVIS CA  93611-3414

(209)984-4800

 

 

(805)922-9858

(415)883-6734

 

HENCH, CHARLES

SILVA, RICK

HENCH, CHARLIE

HENCH, CHARLES

RICARDO QUINTANA

RICHARDS, TIM

Resident
Engineer

(805) 927-4559

(805) 226-8279

(805) 927-4559

(805) 927-4559

 

(805) 542-4765

 $1,551,820

 $849,341

 $547,500

 $3,731,616

 $102,249

 $1,312,334

Bid + CCOs

 $903,652

 $458,981

 $301,404

 $3,526,518

 $0

 $1,235,702

Comp To  date

 $169,590

 $273,772

 $0

 $377,211

 $0

 $4,400

This Month
11/09/05

07/10/06

12/01/04

02/27/06

02/25/99

05/24/04

Awarded

12/02/05

07/18/06

12/01/04

03/14/06

03/10/99

06/10/04

Approved

05/01/07

01/03/06

09/05/06

11/16/06

06/11/07

Est Comp

 78%

 8%

 84%

 72%

 0%

 0%

%Time

 58%

 55%

 61%

 93%

 0%

 0%

% Work 

 

 

SUSPENDED

 

SUSPENDED

PLANT EST
SATIS

Message

05-420744

05-345304

05-0M5404

05-468604

05-458804

05-0C1004

Contract 

ACST-P001-(517)E

  

  

  

ACNH-33B2-(004)E

ACNH-Q101-(031)E

  P0-01 5-(7E)

  

  

  

--()

--()

--()

  

  

  

  

  

SWPPP

SWPPP

  

SWPPP

  

WPCP

P O BOX 159

P.O. BOX 790

3021 PROPELLER DR,PO BOX 1085

P O BOX 1280

22 COMMERCIAL BLVD STE E

2779 BULLARD AVENUE

775 ARLINGTON STREET

3230 RIVERSIDE AVE.,
#130

775 ARLINGTON ST.

775 ARLINGTON STREET

P. O. BOX 307

4485 VACHELL LANE

CAMBRIA, CA 93428

CAMBRIA, CA 93428

TEMPLETON, CA 93465

SAN LUIS OBISPO CA 93401

Accepted

Location
Storm Water
Plan
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05District

05-SLO-101-28.1/28.7

05-SLO-101-29.9/42

05-SLO-101-32.7/35.5

05-SLO-101-33.3/35.1

05-SLO-101-56.0/59.1

05-SLO-101-58.3/0

Fed Aid

HB1

HA22

HB4C

201   130

HA25

HB4N

Pgm Code
IN SAN LUIS OBISPO COUNTY IN  SAN
LUIS OBISPO FROM MARSH STREET
SEPARATION TO BROAD STREET

IN SAN LUIS OBISPO COUNTY IN AND NEAR
SAN LUIS OBISPO AND SANTA MARGARITA
AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR SAN
LUIS OBISPO FROM 2.6 KM NORTH OF
RESERVOIR CANYON ROAD TO CUESTA
OVERHEAD

SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO AT RYANS GATE

IN SAN LUIS OBISPO COUNTY IN AND NEAR
PASO ROBLES FROM THE NUBLICK BRIDGE
OVERCROSSING TO 0.3 KM NORTH OF NORTH
PASO ROBLES OVERHE

IN SAN LUIS OBISPO COUNTY AT  VARIOUS
LOCATIONS

Description 

STEEL POST METAL BEAM GUARD RAIL

ASPHALT CONCRETE OVERLAY

HIGHWAY PLANTING AND IRRIGATION

MAJOR DAMAGE RESTORATION AT RYANS
GATE

HIGHWAY PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGNS

Type Of Work
CORAL CONSTRUCTION COMPANY

UNION ASPHALT INC

ELITE LANDSCAPING INC

R. BURKE CORP.

PACIFIC RESTORATION GROUP, INC

CLAYBORN CONTRACTING GROUP,INC

Contractor

WILSONVILLE OR 97070

SANTA MARIA CA 93456

CLOVIS, CA  93612

SAN LUIS OBISPO, CA  93406

CORONA, CA  92877

AUBURN, CA  950602-8908

(503)682-2252

(805)922-9858

 

 

 

 

RICHARDS, TIM

ROSS MCGOWAN

RICHARDS, TIM

SILVA, RICK

Resident
Engineer

 

 

(805) 542-4765

(805) 549-3735

(805) 542-4765

(805) 226-8279

 $390,390

 $1,740,012

 $527,938

 $1,312,878

 $2,363,727

 $619,874

Bid + CCOs

 $0

 $0

 $476,847

 $1,055,898

 $915,520

 $486,075

Comp To  date

 $0

 $0

 $5,800

 $0

 $358,611

 $0

This Month
06/16/06

09/12/06

05/23/02

01/13/06

03/14/06

09/27/05

Awarded

06/23/06

09/21/06

06/04/02

03/02/06

03/30/06

10/06/05

Approved

03/21/07

12/15/06

04/08/10

06/23/06

Est Comp

 0%

 0%

 0%

 100%

 43%

 94%

%Time

 0%

 0%

 0%

 98%

 38%

 83%

% Work 

 

 

PLANT EST
SATIS

OVER RUN

 

SUSPENDED

Message

05-0M0204

05-0P6004

05-345484

05-0N9904

05-0C1104

05-0C8704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

  

SWPPP

WPCP

P O BOX 347

P O BOX 1280

2972 LARKIN AVENUE

P O BOX 957

P.O. BOX 77038

10556 COMBIE ROAD

50 HIGUERA STREET

1559 EL CAMINO REAL

4485 VACHELL LANE

3230 RIVERSIDE AVE.
#130

SAN LUIS OBISPO, CA
93401

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 11
09/20/06 Statement of Ongoing Contracts as of 10/02/06

05District

 $7,815,623 $77,921,499 $178,621,142

05-SLO-227-13.4/13.7

Fed Aid

HB4N

Pgm Code
IN SAN LUIS OBISPO COUNTY IN  SAN
LUIS OBISPO FROM 0.1 KM EAST OF
BEEBEE STREET TO HIGUERA STREET AND
ON BRIDGE STREET

Description 

CONSTRUCT LEFT TURN CHANNELIZATION

Type Of Work
SOUZA CONSTRUCTION, INC

Contractor

SAN LUIS OBISPO CA 93403-
3810
 

ROSS MCGOWAN

Resident
Engineer

(805) 549-3560

 $970,986

Bid + CCOs

 $862,704

Comp To  date

 $295,864

This Month
10/24/05

Awarded

11/08/05

Approved

10/04/07

Est Comp

 85%

%Time

 89%

% Work 

 

Message

05-494104

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

P O BOX 3810 1559 EL CAMINO REAL
SAN LUIS OBISPO CA 93401

Accepted

Location
Storm Water
Plan



05-0N7604

05-0P2204

05-4757V4

05-0M3204

05-486904

05-495704

05-491514

05-0L5504

05-0P5904

05-0161U4

05-0L9404

05-0E2414

05-0M8504

05-0N4504

05-0P5404

05-0M7304

05-484604

05-0M1904

05-0A4004

05-462104

05-0M7204

05-0P7004

Contract

05-MON-1-9.3/9.3

05-MON-1-21.6/31.4

05-MON-1-74.9/80.8

05-MON-1-91.5/99.8

05-MON-68-10.8/16.8

05-MON-68-12.4/0

05-MON-68-19.8/21.6

05-MON-101-73.9/76

05-MON-101-86.0/98.8

05-MON-101-95.0/95.8

05-MON-156-1.8/T4.8

05-MON-183-/2.1

05-MON-198-16.1/21.3

05-MON-198-21.1/21.5

05-MON-218-1.5/1.5

05-SB-1-10.1/10.3

05-SB-1-1.7/2.5

05-SB-1-/0

05-SB-33-/8.2

05-SB-101-12.7/19.8

05-SB-101-14.1/0

05-SB-101-14.2/14.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



05-0K2204

05-0L5404

05-0K1104

05-446014

05-314304

05-448104

05-0M8604

05-0N8004

05-0M8704

05-0J0604

05-470304

05-0L8804

05-0E3604

05-0L0604

05-0P5504

05-0L7904

05-0J9404

05-0P6204

05-129104

05-0P6104

05-465604

05-0G4104

Contract

05-SB-101-18.9/19.8

05-SB-101-38.7/39.6

05-SB-101-46.2/47.2

05-SB-101-84.1/90.9

05-SB-101-6.4/7.1

05-SB-101-8.1/8.9

05-SB-144-1.4/0

05-SB-166-69.9/69.9

05-SB-192-13.7/0

05-SB-217-.9/2.2

05-SBT-25-40.0/

05-SBT-101-/7.5

05-SBT-156-.2/2.9

05-SBT-156-3.0/7.2

05-SCR-1-7.7/7.7

05-SCR-1-8.0/8.1

05-SCR-1-8.4/9.4

05-SCR-1-9.1/16.6

05-SCR-1-15.8/17.6

05-SCR-1-1.0/8.4

05-SCR-9-9.4/9.7

05-SCR-17-9.4/9.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



05-0L9304

05-0M2304

05-444804

05-0M1504

05-420744

05-345304

05-0M5404

05-458804

05-468604

05-0C1004

05-0M0204

05-0P6004

05-345484

05-0N9904

05-0C1104

05-0C8704

05-494104

Contract

05-SCR-17-/6.5

05-SCR-35-2.8/3.5

05-SCR-152-7.6/8

05-SLO-1-9.4/10

05-SLO-1-67.4/69.4

05-SLO-41-10.8/11.9

05-SLO-46-.3/0

05-SLO-46-52.5/0

05-SLO-46-.7/1

05-SLO-101-12.5/14.7

05-SLO-101-28.1/28.7

05-SLO-101-29.9/42

05-SLO-101-32.7/35.5

05-SLO-101-33.3/35.1

05-SLO-101-56.0/59.1

05-SLO-101-58.3/0

05-SLO-227-13.4/13.7

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

Page
Statement of Ongoing Contracts - Index

05District

Statement of Ongoing Contracts - Federal Aid



05

District

 $15,962,565

Work Completed This Period

 Statement of Ongoing Contracts -Summary

05District

 $178,621,142  $77,921,499

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $90,538,197

 $24,241,080

 $54,333,086

 $9,508,779

 Bid + CCO

 $26,688,799

 $21,141,849

 $25,729,013

 $4,361,839

 Work Comp

District Total:

Work completed this Period:  $15,962,565

-F-

-S-

-SH-

-ER-


	05

